

WEEKLY PROGRESS REPORT – WEEK 6

Project Title

Healthcare Analytics Pipeline for MediCare Hospital

Group Number: 3

Team Members

- Arpit Sharma (G25AI1012)
 - Ankita Dwivedi (G25AI1011)
 - Astosh Ranjan (G25AI1013)
 - Bharat Sharma (G25AI1014)
 - Damini Khatri (G25AI1015)
-

Week 6 Objectives

The objective of Week 6 was to complete final project deliverables, perform final validations, submit project artifacts, and formally conclude the capstone project.

Activities Completed

- 1. Final Project Report Completion**
The final project report was reviewed, updated, and prepared for submission with all implementation details, architecture diagrams, and project outcomes.
- 2. Presentation Finalization**
The project presentation was finalized to summarize project objectives, architecture, implementation, and key achievements.
- 3. Project Demonstration Video**
A complete demonstration video was recorded to showcase the end-to-end Healthcare Analytics Pipeline and dashboard functionality.
- 4. Final Repository Updates**
The GitHub repository was updated with final documentation, screenshots, reports, weekly progress reports, and project resources.
- 5. Final Validation and Testing**
All project components including dashboards, machine learning models, cloud integrations, and analytical workflows were validated before submission.
- 6. Submission of Deliverables**
The final report, presentation, GitHub repository, dashboard link, and demonstration video were submitted.
- 7. Team Review and Project Closure**
The team conducted final review meetings, verified deliverables, and concluded the capstone project activities.

Deliverables Completed

- Final project report
- Final presentation
- Demonstration video
- Updated GitHub repository
- Live dashboard deployment
- Complete project documentation
- Final project submission

Challenges Faced

- Coordinating final submission activities
- Performing comprehensive validation of all modules
- Managing documentation and repository updates
- Ensuring completeness of all deliverables

Project Closure Activities

- Submission of all final deliverables
- Verification of repository and dashboard links
- Final review and documentation archive
- Completion of capstone project activities

Conclusion

Week 6 focused on final submission, project validation, and project closure activities. The Healthcare Analytics Pipeline for MediCare Hospital was successfully completed and submitted as an end-to-end cloud-based healthcare data engineering and analytics solution.